

Kolakash Go-Live

Nov 14, 2023

Kola Digital Finance

<https://www.kolakash.com>

Project dates

Sep 9, 2023 - Dec 3, 2023

Tech Overall Completion:85%

Tech Remaining 15% Completion: 8%

Tasks: 33

Kolakash digital e-money and e-payment system go-live preparation project. This project will contain details for the following areas:

Technology

Operatons

Marketing

Tasks

Name	Begin date	End date
Kola Go Live	9/9/23	11/25/23
New Defects and Testing	11/6/23	11/17/23
Complete Final Testing	11/6/23	11/17/23
Production Platform VMware Upgrade	11/6/23	11/15/23
OVH Contact to Validate the Correct Platform for upgrade	11/6/23	11/15/23
Update Anti-virus on Servers and Teams' Devices	10/16/23	11/10/23
Submit Budget to Purchase Anti-virus	10/16/23	10/18/23

Purchase antivirus	11/6/23	11/8/23
Install Anit-viurs on all Kola's team Laptops	11/6/23	11/10/23
Install Anti-vius on All Production Servers	11/6/23	11/10/23
Kola Application and Development Support	10/7/23	11/21/23
Apple Store Ready for Download	10/7/23	11/21/23
UP Load Source code on Local Dev for Azure DevOps	11/1/23	11/16/23
Kola Websites on Source Control (MYSQL, PHP)	11/17/23	11/20/23
Visual Studio Dev Env for Val	11/1/23	11/16/23
USSD source code control (C# and .Net)	10/7/23	11/16/23
Kola websites needs to be updated for Apple Store and Google Playstore	11/3/23	11/20/23
USSD Defects Fixes	11/6/23	11/16/23
Kola App and Website Defects Fixes	11/6/23	11/20/23
GO-live QA E-E Testing Starts	11/14/23	11/18/23
Complete Testing Scripts	11/14/23	11/14/23
Complete Hiring of Testers	11/14/23	11/14/23
Create Training Document Based on Scripts	11/14/23	11/15/23
QA Testing End	11/16/23	11/18/23
QA Focus Group Offisite Testing	11/17/23	11/18/23

Tasks

Name	Begin date	End date
Support and Monitoring	10/9/23	12/2/23
Support Steering Committee Meeting	11/16/23	11/16/23
Support Levels System Documentation	10/9/23	11/22/23
Network Monitoring 1st & 2nd Levels Support Training	11/21/23	11/23/23
Application and Development Support Training	11/25/23	11/27/23
Review of Networking and Application Support	11/28/23	12/2/23

Suport Emails and Access

11/20/23

11/21/23

Go-Live


11/22/23

11/22/23

Resources

Name	Default role
Joanna Washington-Davis	Chief Operation Officer (COO)
Monique Yhap	Chief Marketing Officer (CMO)
Valecia Wahyon-Diggs	Chief Technology Officer (CTO)
Cliffina Grove	Customer Service Supervisor
Eric Mulbah	Tech First Level Support
Edward Dickson	Tech First Level Support
Montell Howell	Tech First Level Support
Yves Mbondji	Application Developer Manager
Joseph Crayton	Chief Executive Officer (CEO)
George Crayton	Consultant Tech

Gantt Chart



Resources Chart

